

附表：

2017 年暑期修缮工程施工安排

序号	项目	计划实施时间	施工方
1	非机动车车棚安装	7.1-7.30	杭州浙大同济水电安装建设有限公司
2	商业街商户给排水安装	7.1-7.30	
3	钟楼安全防护修缮工程	7.1-7.30	
4	服务中心附房改造	7.1-7.30	
5	1 号书院 235 区门厅装饰	7.10-8.5	浙江世贸装饰股份有限公司
6	地下室结构伸缩缝渗水	暑期	浙江省建工集团有限责任公司
7	文理 1 楼固化地坪返修	7.10 开始	
8	文理内庭雨水管敷设	7.5-7.8	
9	体育馆篮球场地板维修	7.7-7.30	
10	文理楼东侧 3 楼外墙鼓胀	7.1	
11	体育馆看台桥架上方伸缩缝漏水	7.1-7.30	
12	体育馆司令台更换地插	暑期	
13	书院甲拆除单元门（20 扇）	暑期	
14	田径场草坪重新平整整改	暑期	绿茵天地体育产业股份有限公司
15	文理楼外围雨污水管网开挖维修	暑期	秦山伟业建设集团有限公司
16	一、二期电梯五方通话	暑期	浙大网新系统工程有限公司
17	教 B415 电视机	暑期	
18	督促网新完成 BA 系统、能耗监测系统及解决遗留问题	暑期	
19	服务中心石材台面更换	8 月	浙江省武林建筑装饰集团有限公司
20	教 BUPS 机房吊顶	暑期	
21	商业街弱电机房墙面回补	暑期	
22	风雨连廊安装	7.10-8.5	杭州萧山园林集团有限公司
23	一期排水问题、补土等整改	暑期	
24	一期绿化维护保养：补种、病虫害防治、灌溉、修剪	暑期	

Schedule: 2017 Summer Maintenance Plan

Seq	Work Content	Time	Construction Company	
1	E-bike shed install	7.1-7.30	Zheda Tongli Utilities install Co. Ltd	
2	Water Supply and drainage for commercial street vendors	7.1-7.30		
3	Clock tower roof safety measure improvement	7.1-7.30		
4	CSC center adjacent office layout change	7.1-7.30		
5	Section 2/3/5 entrance hall decoration at Residence College	7.10-8.5	Zhejiang shimao decoration Co. Ltd	
6	Rectification of water penetration via expansion joint	Summer vacation	Zhejiang Jiangong Group Co. Ltd	
7	Rectification of the floor curing at L1, LAS building	From 7.10		
8	Rain drainage install at internal courtyard of LAS building	7.5-7.8		
9	Floor maintenance of the indoor basketball court	7.7-7.30		
10	Rectification of the façade bulging at east corner, L3 LAS building	7.1		
11	Rectification of water leaking at the expansion joint, viewer balcony, stadium	7.1-7.30		
12	Floor plug change at the platform, stadium	Summer vacation		
13	Remove 20 doors at No.1 residence college			
14	Floor leveling of the outdoor sports court			Lvyin Tiandi sports Co. Ltd
15	The rain pipe and sewage pipe for LAS building maintenance			Qinshan Weiye Construction Co. Ltd
16	Intercom connection of all elevators			Zheda Wangxin system engineering Co. Ltd
17	TV change at B415, teaching building			
18	BA system, utility monitoring system improvement			
19	The granite platform replacement at the canteen	August	Zhejiang Wulin Decoration Co. Ltd	

20	UPS to be repositioned at teaching building B	Summer vacation	Hangzhou Xiaoshan Landscape Co. Ltd
21	Façade repair for the ELV room, commercial street		
22	Install of the corridor over the campus	7.10-8.5	
23	Lawn drainage and mud sloping for phase 1 area	Summer vacation	
24	Landscape maintenance: re-seeding, insect-killing, irrigation and trimming		